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The City of Scottsdale, Salt River Pima Maricopa 
Indian Community, and Arizona Department of 
Transportation are working to improve Pima Road.  
A study began in May of 2007 and a variety of 
alternatives were discussed at public meetings. In 
May of 2009, three alternatives were presented at 
public meetings. 

  
Following significant analysis, Alternative B has 
been identified as the recommended alternative for 
the roadway plan. This alternative includes four 11’ 
travel lanes, two 5’ bike lanes, and a 14’ median. 
Alternative B does not require additional purchase 
of land for right-of-way.  
 
The project implementation plan identifies the 
scope of work, approximate size of construction 
projects and the order in which they should be 
designed and constructed, as well as a preliminary 
schedule. 
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The project includes four improvement packages, 
which divides the work along the approximately 7 ¾ 
mile long project into sections. Work will include 
roadway and intersection improvements and will 
coordinate with flood control improvements through 
the Granite Reef Storm Drain Study. 

 

Pima Road Improvements                            
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City of Scottsdale: Paul Porell, (480) 312-7651, pporell@ScottsdaleAZ.gov 
  

SRPMIC: Phil Matthews, (480) 850-8570, phil.matthews@srpmic-nsn.gov 
 

Project Website: www.PimaRoadProgress.com 
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Via de Ventura to Indian Bend 
(to South of AZ Canal) 

-  Intersections 
-  Arterial 
-  Canal Bridge         

 Widening 
-  Landscaping 
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McDonald to Chaparral 

-  Intersections 
-  Arterials 
-  Landscaping 
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Thomas to McDowell 

-  Flood Control Project  
-  Intersections 
-  Arterials 
-  Landscaping 
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Chaparral to Thomas 

-  Flood Control Project  
-  Arterials 
-  Intersections  
-  Landscaping 

 
 

 
 

  
Design: Now* – Jan ‘10  
   
Const: March ’10 – Jan’11  
 
Flood Control Project:  
Salt to N McKellips  
(Oct’10 – June ’11) 
  
*Developer improvements 
have begun and will 
coordinate with this project 

 
 
  
 

  
Design: Oct ‘10* – June’ 11  
  
Const: July ’11 – June ’12  
  
Flood Control Project:  
N McKellips – McDowell 
(July ’11 – June ’12) 
  
*Developer improvements will 
coordinate with this project 
  

  
Design: July ’11 – March ’12  
  
Const: April ’12 – March ’13  
 
 
 
 

  
Design: Apr ’12 – Dec ’12  
 
Const: Jan ’13 – Dec ’13  
 

 


